

Appendix D: work plan for three years

Grant component	Activity	Description of activity	Methods	Time Frame	Outputs	Delivered by	Budget (USD)
<b>1. Knowledge synthesis, generation, packaging and dissemination</b>	<b>Activity 1.1: knowledge synthesis (existing knowledge and knowledge gaps identification)</b>	Collection and collation of existing information about SLM and their impact in standard format (light WOCAT)	Use template for each SLM: office work (Lit Rev), surveys, workshops and meetings with local experts, training	12 months	Main promising SLM  All SLM	Dec 2013  June 2014	
	<b>Activity 1.2: Knowledge generation about SLM practices (filling knowledge gaps)</b>	Validation and fine-tuning of SLM, impact of SLM, impact of CC (WOCAT CC)	Exchange between countries (networking), field demonstration and trails, Modelling	Three years	Enhanced knowledge, Validated SLM and ready for packaging and dissemination	End of the project	
	<b>Activity 1.3: knowledge packaging and dissemination</b>	Identify SLM ready for packaging and dissemination and target areas	Packaging of SLM, identify biophysical conditions and similarity analysis, national workshops with decision makers	12 months	SLM are packaged (SLM reference documents) and target areas identified	Dec 2014	

<b>Grant component</b>	<b>Activity</b>	<b>Description of activity</b>	<b>Methods</b>	<b>Time Frame</b>	<b>Outputs</b>	<b>Delivered by</b>	<b>Budget (USD)</b>
<b>2. Sharing and Disseminating Resources on Sustainable Land Management</b>	<b>Activity 2.1: stakeholders' typology and knowledge dissemination pathways</b>	Web concept & plan, First web page, Target list compiled, Publishing plan Events plan	Consultation with potential partners for database info and hosting, Consultation with Component Leaders and project management	One year	Concept for web element of project. Plans ready and approved	September 2013	
	<b>Activity 2.2: knowledge exchange on technical packages</b>	Build web page Agreement with web partners Link to others Technical report series	Design and create SLM Central Asia web page. Synthesis of findings into reports	Three years	Reports	December 2015	
	<b>Activity 2.3: Capacity building and sustainable access to knowledge</b>	Training plan per country	Summary per country of approach and needs for training	Three years	Training plan per country	December 2015	

<b>Grant component</b>	<b>Activity</b>	<b>Description of activity</b>	<b>Methods</b>	<b>Time Frame</b>	<b>Outputs</b>	<b>Delivered by</b>	<b>Budget (USD)</b>
<b>3. Using Knowledge in Policy Dialogue on Sustainable Land Management.</b>	<b>Activity 3.1: Enhancing evidence-based knowledge</b>	Review the different experiences. Identify policies to strengthen the dissemination and adoption of SLM practices. Conduct economic and financial evaluation and training on SLM practices.	Literature review, surveys, workshops review and analyze existing land management policies, benefit-cost analysis of SLM practices, modelling of the economic impact of SLM in reducing CC vulnerability	Three years	Research report, Policy recommendations; policy communications/policy briefs	December 2016	
	<b>Activity 3.2: Policy dialogue to facilitate adoption of SLM</b>	Identify policy champion for the project in each country, Develop policy communications material, Organize policy dialogue workshops Conduct Policy seminars presenting evidence-based policy advice	Conduct analyses and convene forums to facilitate dialogue	Two years	Policy recommendations, Policy Communication material, Policy briefs Policy workshop reports	October 2015	