

Component 3 work plan

Knowledge Management in CACILM Phase II
Project Inception Workshop
10-12 June 2013
Bishkek, Kyrgyz Republic

Aden Aw-Hassan

- Aden (ADAM) KG

⊖ Gafurov Said (Зафаров Саид) KG

- Kuz'nev RAMAZAN (Кузнев Рамазан) UZ

✓ KARIM Kudaiberdiev (Карим Кудайбердиев) KZ

- NAZIR NAZIROV (Назир Назиров) TY

- BO'VBISHO HOLOV (Боббисшо Холов) TY

- Meerim Shakirova (Мээрим Шакирова) TY

- Kanat Sultanaliyev (Канат Султаналиев) KB

Approach:

Selection of issues:

1. Should have relevance for the project-SLM adoption
2. Should be of interest of all the countries
3. Good potential for co-learning and potential for rapid impact

Human Resource Issue

- We glad to have a farmer with us
- We had a lawyer
- A world Bank
- Researchers (2 soil scientists, 2 ecologists)

- But NO economist of policy analyst???
- This should be filled by all country teams after they return

Grant component 3: Using Knowledge in Policy Dialogue

	Detailed activity	Methods	Outputs
Activity 3.1: Enhancing evidence-based knowledge	Review the different experiences of farm advisor services, strengths and weaknesses. (2014)	Literature review, rapid survey of intuitions involved in farm advisory services. Organize stakeholder workshop at national and Regional levels to share to share and analyse different experiences	Research report Better understanding of policy evaluation and making decisions
	Identify polices that can strengthen the dissemination and adoption of SLM practices (2015)	Review and analyze existing land management policies (SWOT analysis) Analyze role of policies and synthesize different experiences.	Policy recommendations; policy communications/policy briefs
	Conduct economic and financial evaluation of SLM practices (2016)	Benefit-cost analysis of SLM practices Modelling of the economic impact of SLM in reducing CC vulnerability	Research reports Policy recommendations
	Evaluate the impacts of current land registration program (2015)	Review the evolution of land property rights and their implications for land use and the adoption of SLM practices. Conduct qualitative and quantitative analysis of the impacts of Kyrgyz land registration of land use and SLM adoption Conduct	Policy recommendations on land tenure

Activity	Detailed activity	Methods	Outputs
3.2: Policy dialogue to facilitate adoption of SLM	<p>Identify policy champion for the project in each country (2013)</p> <p>Develop policy communications material (2014-2015)</p> <p>Organize policy dialogue workshops</p> <p>Conduct Policy seminars presenting evidence-based policy advice (2015)</p>	Conduct analyses and convene forums to facilitate dialogue	Strengthened coordination functions and beneficiary communications